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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 658 Date: 22-Sep-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 110

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the load transfer on the South side &
main spans . They had to work on Step 5 = A ADJ , Step 5 - B ADJ , Step 6 - A ADJ . & Step 6 - B ADJ ,.
They started at 7:00 AM.

Francisco , Mahbub , & Roberto had to follow the crews witnessing & recording the pressure
I had to work on the rods measurements . Laraine & I had to work on the remaining jacking length &
pressure tracking sheet for today 's activities .

Carlos , & Jose had to work on the jacks . Crews had retract the jacks for the entire day . Crews had to
retract the jacks from PP # 50 to PP # 102 . They started at 7:10 AM.

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes using chain falls .

Gary had to work on the pumps . Stanley , & Rene had to work on the platforms measuring the strokes
, lifting the jacks , & locking the nuts . Crews started on Step 5 - A ADJ at PP # 90 at 7:10 AM., then , at
PP # 94 , 98 , 102 , & at PP # 106 . They were done on Step 5 - A ADJ at 7:45 AM.

After that , crews had to work on Step 5 - B ADJ . They started at PP # 14 going East at 7:50 AM.
Crews were done on Step 5 - B ADJ at PP # 102 at 9:55 AM.

Then , crews had to work on Step 6 - A ADJ . They started at PP # 14 at 10:30 AM. Crews were done
on Step 6 - A ADJ at PP # 110 at 1:15 PM.

They started at Step 6 - B ADJ at PP # 10 at 1:20 AM. Crews were done at PP # 78 at 2:50 PM.
They had to wrap up their tools & equipments. Crews left at 3:10 PM.

James , Jonathon , Ryan , & Tony had to work on the South side span . Crews had to work on the
sockets for the suspender ropes at PP # 12 , 16 , 20 , & at PP # 24 . Crews had to take the slack out of the
ropes , pull the ropes down , install the 25 mm. rods at the bottom of the permanent rods , & lock them in
place .

In addition to that , crews had to work on other activities on the jacking saddle & on the main span for
the cables .

In the office , I had to work on my reports for this week . I was done at 5:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 658 Date: 22-Sep-2012 Saturday

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00

JNM JOSE ALFAROIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00
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